

FOLLOW-UP REPORT ON SANDEE-IDRC PROJECT

| | |
|--|--|
| Project Name | <i>SANDEE-IDRC</i> |
| Project Website | <i>http://acdonline.org/climate-smart-cities-research-action/climate-smart-cities-events/</i> |
| Report compiled by | <i>Nabila Nuzhat Hye</i> |
| Reporting period | <i>March 24, 2017</i> |
| Summary | |
| <p>On March 15, 2017, a whole day project planning meeting was held in Sylhet with the ACD Team to develop a working plan for the IDRC Project. On the basis of that meeting, a detailed plan for the project for Sylhet City was formulated. The meeting included the tentative timeline of the project work plan.</p> <p>After the meeting, to date the project has achieved most of its targets for this reporting period. These include another successful internal discussion meeting on march 19, 2017 between the ACD Team members about the next work plan which would be conducted on April, 2017 and the identification of suitable resources and materials to be used in the Awareness Campaign. Most of the tasks discussed in this internal meeting are about to begin on the first week of April and expected to be completed by the end of this year.</p> | |

Progress Report:

| MONTH & YEAR | ACTIVITIES | PROGRESS |
|-------------------------|--|---|
| April, 2017 | 1. Review of Secondary Information/ Literature Review | |
| | a) Review of RCT literature for Experiment | The literature review has been started and expected to complete by May, 2017. |
| | b) Review of Market Chain and Value Chain for Recyclables/Reusable Products | The documents have been collected and expected to start the literature review by April, 2017. |

| | | |
|--|--|---|
| | c) City Garbage Collection System | On progress. |
| | d) Budget for Waste Management of SCC | No progress has been occurred due to the absence of proper authority of SCC. |
| | 2. Focus Group Discussion with Commissioners of SCC | |
| | a) Campaign Material Documents | The necessary resources and ideas for the awareness campaign have now been identified after extensive discussion. The resources are still being investigated for further improvement. See attachment. |
| | b) Announcement of "SANDEE –GREEN Award" | No progress has been occurred due to the lack of proper resources (e.g. club information and selection). The lack of proper resources occurred due to the absence of proper authority of SCC. |
| | 3. Baseline for Recyclable Markets | |
| | a) Literature Review | The documents for review of literature have been collected and expected to start the review by April, 2017. |

| | | |
|--|---|--|
| | 4. Baseline Household Survey on Waste Dumping Behavior in Sylhet a) Questionnaire Finalization | On progress. Need detailed discussion meeting before approval. |
| | b) Questionnaire Preparation for Online Data Collection | No progress occurred because of the need of detailed discussion meeting. |